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Activity Code 21000 Price Proposal Over $10 Million 
Version No. 3.0, updated April 2004 

B-1 Planning Considerations 

 

Note: Portions of the audit that are covered in other assignments (e.g. incurred cost, 
Disclosure Statement, and internal control audits) should be referenced at the 
appropriate place in this audit package. 

1. Purpose. To provide specific procedures for auditing price proposals submitted by 
contractors in connection with the award, administration, modification, or re-pricing 
of Government contracts when the contracting officer requests an audit in accordance 
with the guidance in CAM 9. 

2. Scope.  The audit steps selected for completion represent a determination of 
requirements based on auditor judgment, the supervisor’s initial guidance and specific 
contracting officer requirements. 

3. Special Circumstances Affecting the Audit: 

a. If no technical evaluation will be furnished, the auditor is responsible for 
requesting technical assistance where necessary to audit the cost representations.  
When qualifications are significant enough to warrant it, the "Qualifications" 
paragraph should follow the guidance in CAM 10-304.4, as supplemented in 
CAM 9-212.2 and Appendix D. 

b. If the request specifies a due date that may be inadequate, ask the requester why 
the turnaround has been shortened.  Offer to provide verbal results as soon as the 
supervisor approves the report, in exchange for a more conventional due date.  
Warn the requester that the report may be qualified for time constraints if an 
extension is not granted.  If the report cannot be completed by the due date, and 
the auditor is unable to comment fully on the items included in the audit request, 
the report should recommend that negotiations be delayed until the review can be 
completed. 

c. Determine whether this pricing action has already been awarded.  If this is a 
subcontract proposal, determine whether the prime contract pricing action has 
been awarded.  When the contract instrument is fixed-price with no downward 
adjustment clause, the Government derives no benefit from either prime or 
subcontractor audits performed after negotiation of the prime contract.  If the 
auditor becomes aware that a requested pre-award audit pertains to a fixed-price 
contract already negotiated by a DoD or non-DoD agency, the auditor should 
advise the requester that an audit is inappropriate unless a recapture clause has 
been included in the contract.  In those instances in which the contracting officer 
insists on an audit even though the contract has been awarded on a fixed-price 
basis and does not contain a recapture clause, the effort should be accomplished 
as a review for potential defective pricing in accordance with 10 USC 2306(a).  If 
contract award has already been made, STOP WORK NOW and confer with 
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supervisor. 

d. If the proposal is ONLY supported by sales or pricing information and no cost 
information is involved, the auditor may not perform an examination on the 
proposal.  STOP WORK NOW and confer with your supervisor (CAM 9-207a).  
Discuss with the contracting officer alternative services that can be performed. 

e. If a technical evaluation will be provided for incorporation in the audit report and, 
if in the auditor's opinion, the technical report is inconsistent with the facts, the 
auditor should attempt to reconcile the differences with the technical personnel.  
The auditor is responsible for requesting additional technical assistance, if 
necessary, to evaluate the cost representations.  If conditions warrant it, the 
"Results of Audit" should recommend postponement of negotiations until 
technical assistance is received. 

f. If this is a Change Order Proposal, you must evaluate deletions as well as 
additions, and your computation of dollars audited should add deletions rather 
than netting them against additions.  In reviewing deletions, it is important to 
verify the following: 

(1) All replaced or deleted elements of the schedule have been identified and 
priced out. 

(2) All deleted or modified line items are priced at the present estimated value. 

(3) All applicable indirect expense has been considered. 

(4) In general, audit considerations for open CLINs are similar to terminations, 
while unopened CLINs more closely resemble equitable adjustment claims. 

g. If the audit request specifies more detailed audit and/or reporting requirements 
than are customary, extra care is required to assure that the resulting report is fully 
responsive to the request. 

 

References 

 

1. Request for proposal, "Scope of Audit" (above.) 

2. FAR 31. 

3. CAM Chapter 9. 

4. CAM Chapter 10, Sections 2 and 3. 

5. FAR 15.4, "Contract Pricing." 

6. FAR 52.215-2, DAR 7-104.41, "Audit and Records Negotiation." 

7. Recent price proposal work packages(s) 

8. DCAA Contractor Current and Permanent Files 

9. CAM Appendix B, "Statistical Sampling Techniques" 

2 of 25 



Master Document – Audit Program 

10. CAM Appendixes E, "Graphics and Computational Analysis Techniques" and F, 
"Improvement Curve Analysis Techniques." 

11. CAM Appendix D, "Technical Specialist Assistance" 

12. DCAAP 7641.74, Use of Economic Indexes in Contract Audits. 
 
 
 

B-1 Preliminary Steps WP Reference 

Version No. 3.0, updated April 2004  

1. Obtain an understanding of the audit services to be provided and 
perform an initial review of the proposal package, RFP, and audit 
request: 

 

a. Note the report due date.  The specified date due to supervisor 
includes sufficient time for adequate reviewing, typing, and 
mailing (usually 3 to 5 days). 

 

b. Contact the requestor before beginning the audit to ensure there is 
a clear understanding of the requestor’s needs.  Coordinate on the 
following areas as necessary: 

 

(1) If the proposal value is under the DFARS 215.404-2(a) 
threshold, i.e., 

 

• fixed price proposals exceeding the cost or pricing 
data threshold [CAM 14-103.2b];  

 

• cost-type proposals exceeding the cost or pricing 
data threshold from offerors with significant 
estimating system deficiencies; or  

 

• cost-type proposals from offerors without 
significant estimating system deficiencies, even 
though the proposal exceeds $10 million. 

 

contact the requesting official to understand the circumstances 
of the audit request.  Discuss the possibility of performing an 
alternative audit service, (i.e., specified cost information 
review, specified cost element, agreed-upon procedure) (CAM 
9-102.3).  

 

(2) Determine if the proposal is based on cost or pricing data or 
information other than cost or pricing data and document the 
source information for the determination.  Cost or pricing data 
is data that will require certification in accordance with FAR 
15.406-2.  Information other than cost or pricing data 
represents information that is not required to be certified. 
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(3) If the proposal is based on information other than cost or 
pricing data, determine the level of cost information submitted 
in support of the proposal (by reviewing the proposal, 
reviewing the RFP, discussing with the requesting official, or 
discussing with the contractor). 

 

(a) If in your opinion, the contracting officer has not 
required a level of cost information that would be a 
sufficient basis upon which to render an unqualified 
opinion, then an examination of the entire proposal 
may not actually be needed.  Discuss with the 
requesting official the level of cost information 
submitted, the requested services, and alternative 
DCAA services, such as an application of agreed-
upon procedures, given the information other than 
cost or pricing data required.  (CAM 9-207d.) 

 

(b) If the requesting official continues to need an audit 
of the entire proposal, recommend that the 
requesting official request that the contractor submit 
additional cost information in support of the 
proposal.  Also, advise the requesting official that 
once the auditor has begun fieldwork, if no 
additional data is forthcoming, then it is possible 
that the auditor will not have sufficient evidence 
upon which to base an unqualified opinion and an 
adverse opinion may result.   

 

(c) After discussion with the requesting official, STOP 
HERE and coordinate with your supervisor before 
proceeding.  A customer decision to request an 
alternative type of service, i.e., audit of part of a 
proposal or application of agreed-upon procedures, 
will require establishment of a different type of 
assignment. 

 

(4) Review the proposal package for adequacy (CAM 9-103.1b).  
Auditors may use the “Criteria for Adequate Contract Pricing 
Proposals” checklist to evaluation the adequacy of the 
contractor’s proposal.  This checklist (Adequacy.doc) can be 
found in APPS under Other Audit Guidance.  DO NOT 
EXPEND AUDIT EFFORT ON THE REVIEW AND 
EVALUATION OF INADEQUATELY PREPARED OR 
SUPPORTED PROPOSAL PACKAGES.  Auditors should 
comply with guidance in CAM 9-304 "Proposal Format and 
Support," and CAM 9-310 "Deficiencies in Specific Cost 
Estimates."  If the proposal is not adequate, coordinate with the 
supervisor.  Inform the requesting official of proposal 
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inadequacies.  Request that the requesting official provide 
assistance in having the contractor provide an adequate 
proposal.  Return the proposal to the requesting official as 
appropriate. 

(5) Technical assistance.  Determine if a technical review is 
necessary (W/P B-3).  If so request technical assistance and 
coordinate with the contracting officer to determine whether 
the results will be available for incorporation into our audit 
(CAM 9-306). 

 

(6) Report issuance date changes  

(7) Unsupported costs in proposal  

(8) Access to records problems  

(9) Inadequate cost/pricing data  

(10) Requests for field price analyses and assist audits on 
prospective noncompetitive subcontracts (W/P B-3). 

 

c. Note any specific information requested.  Add audit steps to audit 
program where necessary to comply with this request.  Obtain 
approval of supervisory auditor for changes to audit steps. 

 

d. If a time limit has been specified to complete the audit, and if 
turnaround time is inadequate and cannot be extended, the auditor 
should: 

 

(1) Issue a qualified report for the PCO advising him/her that the 
audit effort is continuing. 

 

(2) Alert the ACO and Buying Office of significant findings 
resulting from this continuing audit effort.  Issue supplemental 
report(s) confirming these findings until it is clear that 
reporting the findings can have no further impact on the 
outcome of the negotiations. 

 

2. Determine status of DD Form 254 from the RFP.  If it does not exist, 
or if the classified portion is not audit related, proceed with audit.  If 
classified information must be placed in the audit file, proceed as 
instructed by your supervisor or the FAO Security Monitor.  If the 
audit report will contain classified information, review CAM 10-203. 
12 and 10-205.2. 

 

3. For solicitations and contracts requiring contractor registration in the 
Central Contractor Registration (CCR) database (DFARS 252.204-
7004 for DoD awards and NASA FAR Supplement 1804.7402 for 
NASA awards), verify that the contractor is registered in the CCR 
database.  If the contractor is required to register in the CCR database, 
but does not have an active registration, note this fact in the audit 
report (CAM 9-102.2c). 
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4. Review of Proposal Package and Related Permanent File Information:  

a. Perform mathematical verification of the price proposal and 
support data.  Reconcile proposal to support. 

 

b. Review permanent audit files and prior audit files to ascertain 
nature and extent of prior audit(s), estimating practices, and to gain 
insight into problem areas for consideration in developing detailed 
steps. 

 

c. If required, perform a MAAR 6 labor review and a purchases 
verification (MAAR 13) under separate assignments. 

 

5. Consider the use of statistical sampling (CAM Appendix B), 
improvement curve (CAM Appendix F), graphic analysis (CAM 
Appendix E), regression analysis, and other techniques in the review 
of labor hours and direct materials. 

 

6. Consider CAS Implications:  

a. Refer to the contractor's Disclosure Statement and the results of 
prior audits.  Perform selective tests, as appropriate, to ascertain 
that accounting for significant cost elements in the proposal is 
consistent with established/disclosed practices and complies with 
the cost accounting standards and FAR 31. 

 

b. A CAS compliance audit should be accomplished for the standards 
identified by your supervisor (see electronic audit packages for 
such reviews).  If noncompliance with a CAS provision would 
have no significant impact on Government contract costs, do not 
test whether the contractor is complying with the provisions.  
Document your reasoning. 

 

c. Coordinate with your supervisor for possible audit extension and 
issuance of separate assignment number for a noncompliance 
report if positive noncompliance situations are indicated. 

 

d. Document CAS steps performed above and post to permanent file.  

7. Consider the product and processes.  Review the description in the 
permanent file.  Identify the changes that have taken place since the 
process was last reviewed and update the description as necessary. 

 

8. Consider the contractor's accounting system and internal controls, 
particularly as they relate to the cost elements proposed.  

 

a. If the contractor is classified as “major” or if the contractor is a 
non-major and an ICAPS has been prepared, review the Internal 
Control Audit Planning Summaries (ICAPS) to determine if any 
internal control deficiencies have been identified that impact this 
audit (W/P B-2).  Otherwise, evaluate the Internal Control 
Questionnaire (ICQ) and document the results from this review 
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(W/P B-2).   

b. If the contractor is classified as a non-major (where ICAPS have 
not been completed) and if the evidential matter to be obtained 
during the audit is highly dependent on computerized 
information systems, document on working paper B-2 the audit 
work performed that supports reliance on the computer-based 
evidential matter.  Specifically, document or reference one or 
more of the following in working paper B-2: 

 

(1) the audit assignment(s) where the reliability of the data was 
sufficiently established in other DCAA audits, 

 

(2) the procedures/tests that will be performed in this audit to 
evaluate the incurred costs that will also support reliance on 
the evidential matter, and/or 

 

(3) the tests that will be performed in this audit that will be 
specifically designed to test the reliability of the computer 
based data. 

 

When sufficient work is not performed to determine reliability 
(i.e., reduce audit risk to an acceptable level), qualify the audit 
report in accordance with CAM 10-210.4a and 10-304.4. 

 

c. Evaluate the permanent files and prior audits to obtain 
background information and knowledge of prior audit findings.  
Document the extent of this evaluation and its results, if any. 

 

d. If extensive use was made of prior history, add appropriate audit 
steps to verify the reliability of such data. 

 

e. Ascertain whether the contractor maintains a subsidiary cost 
ledger (controlled by general ledger) that segregates and 
accumulates cost by contract. 

 

f. Ascertain whether the accounting system provides data that can 
be used in the price evaluation, i.e., job order costs, line item 
costs, product costs, memorandum records, etc. 

 

g. Determine whether the accounting system provides the 
appropriate identification of unallowable costs (CAS 405). 

 

h. At "No Annual Dollar Volume" contractors having at least five 
pricing assignments per year with an aggregate dollar volume of 
at least $20 million, time code 26000 should be used for a 
separate assignment to establish and maintain contractor 
permanent files. 

 

9. Consider the form and substance of the contractor's business 
organization.  If the organization under audit is a joint venture, 
teaming arrangement, or contractor wholly-owned subsidiary or 
division, read CAM 7-1800. 
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a. Determine the need for a CAS Disclosure Statement in accordance 
with CAM 7-1810. 

 

b. Determine the actual relationship between the contracting 
organizations using the criteria in CAM 7-1807. 

 

c. Determine if the contractor is proposing to and/or is accumulating 
and allocating costs consistent with the actual relationship, e.g., if 
the actual relationship more closely resembles that of a prime 
contractor-subcontractor then costs should be allocated consistent 
with this type relationship. 

 

10. In planning and performing the examination, review the fraud risk 
indicators specific to forward pricing.  The principal sources for the 
applicable fraud risk indicators are: 

• Handbook on Fraud Indicators for Contract Auditors, Section III 
(IGDH 7600.3, APO March 31, 1993) located at 
www.dodig.osd.mil/PUBS/index.html, and 

• CAM Figure 4-7-3. 

Document in working paper B, section 4 any identified fraud risk 
indicators and your response/actions to those identified risks 
(either individually or in combination).  This should be done at the 
planning stage of the audit as well as during the audit if risk 
indicators are disclosed.  If no risk indicators are identified, 
document this in working paper B, section 4. 

 

11. Using the information obtained from completing steps 1-10 above, 
complete the initial risk assessment on W/P B.   

 

a. Based on the initial risk assessment and the request for audit, 
establish the scope of audit and determine the initial budgeted 
hours.   

 

b. Discuss the initial risk assessment, scope assessment and initial 
budgeted hours with the supervisor and obtain approval. 

 

c. Considering your assessed level of risk, discuss with the 
contracting officer the appropriate level of service to be provided 
if it differs from the contracting officer’s needs and the nature and 
type of cost information requested by the contracting officer in 
support of the proposal, (i.e., audit of a part of the proposal or 
application of agreed-upon procedures).  If there is no resolution 
with the contracting officer, the FLAs can provide assistance 
(CAM 9-103.1d. and 9-207d.). 

 

12. Arrange and conduct an entrance conference with the contractor 
personnel responsible for the proposal. 

 

a. Obtain all supporting data necessary for performance of the  
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audit.  Ask the contractor if the supporting data is available in 
an electronic format and obtain it in an electronic format, if 
possible.  If the data supporting the proposal are not sufficiently 
detailed or are not made readily available to enable the auditor 
to perform the review, or if the contractor is uncooperative, 
contact your supervisor and notify the requester immediately to 
advise them of this condition. 

b. If contract effort has begun, request actual costs and committed 
costs (purchase orders, etc.). 

 

c. Make sufficient inquiries concerning the mechanics of the 
proposed amounts to fully understand the basis of the 
contractor’s proposal. 

 

(1) Is the proposal prepared in accordance with the 
contractor’s established estimating and accounting 
practices? 

 

(2) Are proposed rates supported by appropriate budgetary 
data? 

 

d. If a subcontract, advise the subcontractor that the audit report 
may be furnished to the prime or upper-tier subcontractor.  
Obtain the subcontractor’s written consent for release of audit 
report or reasons(s) for not authorizing release.  If there are 
restrictions to the release of data to the prime, ask the 
contracting officer whether the audit should be continued under 
the circumstances. 

 

e. Request an escorted plant tour, if appropriate, and perform the 
following: 

 

(1) View and obtain descriptions of operational processes 
(preferably in sequential order) or the product. 

 

(2) View other general operational areas and activities.  

(3) Prepare in narrative form general observations and insights.  
If observations would significantly affect costs proposed, 
immediately coordinate with your supervisor for possible 
audit approaches. 

 

(4) Place a copy of your observations in the permanent file.  
 
 
 

D-1 Summary of Direct Labor Costs WP Reference 

Version No. 3.0, updated April 2004  

1. Identify the results in the audit of labor rates and labor hours in  
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working papers E, F, G, and/or H. 

2. Summarize audit findings.  As appropriate, where both labor rates and 
hours have been questioned prepare schedules which calculate the 
questioned labor costs. 

 

 
 
 

E-1 Direct Labor Rates - Bidding Rates WP Reference 

Version No. 3.0, updated April 2004  

1. Trace labor rates proposed to established bidding rates.  If the RFP 
requires that the contractor bid categories other than those established: 

 

a. Ascertain that this has been fully disclosed to the requester.  

b. Comment on potential CAS 401 noncompliance and advise 
requester that labor records will not be maintained in the manner 
proposed unless the contract so specifies. 

 

2. Obtain and verify the proposed midpoint of effort computations.  
 
 
 

E-1 Direct Labor Rates - No Bidding Rates WP Reference 

Version No. 3.0, updated April 2004  

1. Ascertain basis for the proposed rates.  

2. Evaluate escalation factors and the reasonableness of current 
compensation considering history, geographical area, and DRI 
projections (DCAAP 7641.74). 

 

3. Obtain and verify the proposed midpoint of effort and escalation 
computations. 

 

4. Compare proposed base labor rates with one or more of the following:  

a. Current actual rates.  

b. Appropriate Wage Board rates.  

c. Signed employment agreements.  

d. Prior rates of proposed new hires, especially when a GOCO-type 
contract is to be renegotiated. 

 

5. Labor categories:  

a. Determine whether proposed labor categories are consistent with 
labor categories used in accumulating and reporting actual labor 
cost (CAS 401). 
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b. Determine that weightings are appropriately prepared.  

c. Compare the total weighted average of the bid rates with the actual 
average of the direct labor base.  A significant difference may 
require adjustment of the bid rates to reflect the contractor's direct 
labor utilization experience (CAM 9-505.4). 

 

6. If category average rates are proposed, refer to CAM 9-505.2.  

7. Consider impact of expanding or contracting work force (i.e. new 
hires). 

 

8. Verify that uncompensated overtime hours are accounted for in 
accordance with CAM 6-410. 

 

 
 
 

F-1 Direct Labor Hours - Manufacturing No History WP Reference 

Version No. 3.0, updated April 2004  

1. Ascertain basis for the proposed hours.  

2. Consider the possibility of concurrent production of the current order 
with other existing or contemplated orders, which would eliminate the 
need for additional time. 

 

3. If this is a follow-on procurement, apply improvement curve 
techniques (CAM Appendix F.) 

 

 
 
 

F-1 Direct Labor Hours - Manufacturing With History WP Reference 

Version No. 3.0, updated April 2004  

1. Ascertain basis for the proposed hours.  

2. If proposed hours are based on prior history and labor controls have 
not been previously reviewed, verify that such controls result in 
reliable cost data suitable for estimating follow on effort. 

 

3. Consider the possibility of concurrent production of the current order 
with other existing or contemplated orders, which would eliminate the 
need for additional time. 

 

4. If this is a follow-on procurement, apply improvement curve 
techniques (CAM Appendix F.) 

 

5. If historical hours are available:  

a. Verify cost data currency and accuracy.  
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b. Compare experienced hours with those proposed.  Obtain 
contractor's explanations for significant differences (including skill 
mix differences). 

 

c. Does application of Improvement Curve Technique apply? (CAM 
Appendix F) 

 

d. Is all non-recurring effort and other non-representative data 
eliminated from projections? 

 

e. Determine if the cost data are still applicable to the proposed 
effort, or have technological or other changes taken place to render 
it invalid.  Coordinate this step with technical representatives. 

 

 
 
 

F-1 Direct Labor Hours - Non-Manufacturing WP Reference 

Version No. 3.0, updated April 2004  

Because this is not a manufacturing application, labor hours cannot readily 
be evaluated through improvement curve techniques.  Discuss evaluation 
of hours with your supervisor.  Add supplemental steps where appropriate.  

 

Where historical hours are not available or usable:  

1. Coordinate with Government technical personnel to decide areas to be 
covered. 

 

2. Review operation time sheets (or similar documents) which support 
the proposed hours. 

 

a. Determine that operation time sheets reflect current shop method, 
production planning data, and the most current time studies (or 
standards.) 

 

 

b. Verify that direct labor proposed does not include operations 
which will be recorded as indirect labor (CAS 401 and 402). 

 

c. Ascertain whether provisions for contingencies are included in the 
proposed hours.  Qualify or question in report, as appropriate. 

 

 
 
 

G-1 Direct Labor Hours - Standard Labor Hours - Not Evaluated 
or Inadequate 

WP Reference 

Version No. 3.0, updated April 2004  

The contractor has estimated standard labor hours.  The Government  
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either has not reviewed the standards or has reviewed them and found 
them less than fully adequate.  If the standards are determined inadequate, 
the auditor must determine if the reasons for the inadequacy apply to this 
proposal, and if so, may have to qualify the report opinion. 

1. Determine what the contractor has used to develop standard hours.  

2. If the Government reviewed the standards, and Government 
alternative positions were computed, determine if the Government 
positions are still valid and compute labor hours using the alternative 
Government standards. 

 

3. If the standards are partially or fully inadequate, the report must be 
qualified unless time pen-nits a full evaluation and validation.  Consult 
your supervisor. 

 

4. If the contractor has changed the method of computing standards, 
obtain and validate computations of the impact of the change. 

 

5. Were productivity factors developed from comparable data (same or 
similar product)?  If not, technical assistance is required to determine 
whether the factors are valid. 

 

6. If factors are comparable, further validate their appropriateness by 
examining documentation supporting the labor cost buildup for 
components. 

 

a. Are routings comparable?  

b. Were adjustment factors used? (If so, factors probably are not 
appropriate.  Get technical assistance.) 

 

c. Are computations accurate?  
 
 
 

G-1 Direct Labor Hours - Standard Labor Hours - Evaluated WP Reference 

Version No. 3.0, updated April 2004  

The contractor has estimated labor hours via engineering labor standards. 
The Government through prior audit and/or technical evaluation has 
reviewed the standards, with no exceptions noted.  Verify that there has 
been no change to the standards since they were approved. 

 

1. If the contractor has changed the method of computing standards, 
obtain and validate computations of the impact of the change. 

 

2. Were productivity factors developed from comparable data (same or 
similar product)?  If not, technical assistance is required to determine 
whether the factors are valid. 

 

3. If factors are comparable, further validate their appropriateness by  
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examining documentation supporting the labor cost buildup for 
components. 

a. Are routings comparable?  

b. Were adjustment factors used? (If so, factors probably are not 
appropriate.  Get technical assistance.) 

 

c. Are computations accurate?  
 
 
 

H-1 Direct Labor Hours - Labor Mix WP Reference 

Version No. 3.0, updated April 2004  

If the resulting contract will be T&M or fixed price, the auditor should 
attempt to evaluate the qualitative aspects of labor proposed.  Requisite 
labor skills should have been identified in the RFP. 

 

1. If the contract is a follow-on to an existing contract at this location, 
Compare the proposed labor mix to the present actuals. 

 

2. If the contract is a recompetition of an existing contract at a location 
under the cognizance of another FAO, request appropriate assistance. 

 

3. If the contract is for new work, compare the proposed labor mix to the 
present mix in the organizational unit, which will perform the work. 

 

4. If the contract is to be performed by new hires, review the RFP to 
identify the labor skills required. 

 

a. If these are Wage Board categories, obtain the appropriate Wage 
Board Determinations (WBD) from the RFP/requestor/Dep't. of 
Labor for the place of performance and categories. 

 

b. If these are professionals, it is sometimes possible to obtain 
prevailing salary data from the appropriate professional society. 

 

 
 
 

M-1 Direct Material - Limited WP Reference 

Version No. 3.0, updated April 2004  

1. Determine the contractor's rationale in estimating kinds and quantities 
of material. 

 

2. Evaluate the contractor's method for pricing the proposed material 
requirements. 

 

3. Analyze and assess any additive factors used by the contractor to 
estimate various types of material (CAS 401, Interpretation 1). 
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M-1 Direct Material - Significant WP Reference 

Version No. 3.0, updated April 2004  

1. Determine the contractor's rationale in estimating kinds and quantities 
of material. 

 

a. Evaluate the basic requirements sheets and bill of material.  
Discuss with contractor if the proposal is for a new type of effort.  
Review drawings, prints, etc., and ask contractor to identify 
specific proposed parts to the drawings. 

 

b. Evaluate material requirements if the proposed effort is currently 
in process, or if it is similar or identical to their existing or past 
work. 

 

(1) Analyze on a selective basis certain established bills of 
materials (BOM) to determine if quantities proposed are the 
same as for prior work. 

 

(2) Review drawings for current proposal to determine that BOMs 
are identified to drawings. 

 

(3) Trace (selectively) the proposed quantities to the various 
BOMs if contractor prepares a parts population. 

 

(4) Ascertain whether surplus inventories generated under other 
contracts for similar end items have been screened for possible 
use on contemplated work.  Determine cost at which they 
should be included. 

 

2. Evaluate the contractor's method for pricing the proposed material 
requirements. 

 

a. Determine basis for judgment, i.e., similarity of parts to existing 
catalog, P.O. or other price data engineers' recollection of prior 
prices if pricing is based on judgmental estimates only. 

 

b. Determine whether the contractor has prepared a completed or 
partial parts population. 

 

c. Review proposed unit prices and evaluate their validity.  Use 
statistical sampling wherever appropriate. 

 

(1) If statistical sampling is not used, explain why? (CAM 4-605 
a) 

 

(2) If statistical sampling is used, design a sampling plan.  Your 
plan should (1) clearly state audit objective, (2) describe the 
universe, (3) describe sampling frame, (4) reconcile universe 
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with sampling frame, (5) select sampling approach, (6) develop 
reliability goals, (7) establish sample size, (8) describe sample 
selection method, and (9) identify software program to 
evaluate the sample. (CAM Appendix B and EZ-QUANT 
program documentation.   

(3) If pricing is based on current and/or prior purchase order, 
determine and/or compare: 

 

(a) quantities proposed to quantities previously acquired,  

(b) date of last purchase order and validity of its use on current 
acquisition 

 

(c) economic changes since P.O. was issued, if any  

(d) escalation factors(s) added to raw P.O. prices, and  

(e) possibility of securing better pricing.  

(4) If pricing is based on vendor quotes:  

(a) secure copies for review  

(b) consider developing a decrement factor  

(c) ascertain that competitive bids were solicited.  

(5) If prices are based on catalog or other vendor data, evaluate the 
data: 

 

(a) how old, and  

(b) possible trade discounts.  

d. For material used on multiple contracts, determine whether 
contractor has considered combining buys wherever possible in 
order to obtain a lower price. 

 

e. Review RFP for directed use of Government furnished or surplus 
materials.  Has contractor considered such use? 

 

3. Analyze and assess any additive factors used by the contractor to 
estimate various types of material (CAS 401, Interpretation 1). 

 

4. Verify that the contractor obtained competitive quotations.  

5. Where applicable, verify that prior vendors of the proposed materials 
were solicited for quotations. 

 

6. Project sample results to universe and appraise sample results.  

7. Summarize audit results.  
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M-1 Direct Material – Similar Items WP Reference 

Version No. 3.0, updated April 2004  

1. Determine the contractor's rationale in estimating kinds and quantities 
of material. 

 

a. Review the basic requirements sheets and bill of material.  Review 
drawings, prints, etc., and ask contractor to identify specific 
proposed parts to the drawings. 

 

b. Evaluate material requirements if the proposed effort is currently 
in process, or if it is similar or identical to their existing or past 
work. 

 

2. Evaluate the contractor's method for pricing the proposed material 
requirements. 

 

a. Determine basis for judgment, i.e., similarity of parts to existing 
catalog, P.O. or other price data engineers' recollection of prior 
prices if pricing is based on judgmental estimates only. 

 

b. Determine whether the contractor has prepared a completed or 
partial parts population. 

 

c. Review proposed unit prices and evaluate their validity.  Use 
statistical sampling wherever appropriate. 

 

(1) If statistical sampling is not used, explain why? (CAM 4-605 
a) 

 

(2) If statistical sampling is used, design a sampling plan.  Your 
plan should (1) clearly state audit objective, (2) describe the 
universe, (3) describe sampling frame, (4) reconcile universe 
with sampling frame, (5) select sampling approach, (6) develop 
reliability goals, (7) establish sample size, (8) describe sample 
selection method, and (9) identify software program to 
evaluate the sample. (CAM Appendix B and DCAAP 7641.91) 

 

d. For material used on multiple contracts, determine whether 
contractor has considered combining buys wherever possible in 
order to obtain a lower price. 

 

e. Review RFP for directed use of Government furnished or surplus 
materials.  Has contractor considered such use? 

 

3. Analyze and assess any additive factors used by the contractor to 
estimate various types of material (CAS 401, Interpretation 1). 

 

4. Summarize audit results.  
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N-1 Indirect Rates - Bidding Rates WP Reference 

Version No. 3.0, updated April 2004  

1. Verify that the contractor’s current bidding rates have been applied to 
the correct bases. 

 

2. Verify computations.  
 
 
 

N-1 Indirect Rates - No Bidding Rates WP Reference 

Version No. 3.0, updated April 2004  

1. Obtain and review the contractor’s support (forecast) for the proposed 
period of performance.. 

 

2. Ensure that the proposed rates periods coincide with the contractor’s 
fiscal year or historical rate period (CAS 406). 

 

3. Review the proposed rates:  

a. Compare to prior years.  

b. Give consideration to unallowable costs (CAS 405), planned plat 
expansion, changes in sales volume, etc. 

 

c. Use regression analysis when appropriate. (CAM Appendix E.)  

4. For detailed reviews of overhead rates and additional audit steps, see 
separate audit program and referenced CAM guidance. 

 

 
 
 

N-1 Indirect Rates - Volume Increase WP Reference 

Version No. 3.0, updated April 2004  

1. Ensure that the proposed rates periods coincide with the contractor’s 
fiscal year or historical rate period (CAS 406). 

 

2. Calculate the impact of annual volume increases on the contractor's 
bases and pools.  The following considerations may assist you: 

 

a. Fringe benefit costs ordinarily vary directly with direct labor.  

b. Among overhead costs, indirect labor ordinarily varies directly 
with direct labor, while other overhead expense is usually either 
fixed or step-variable. 

 

c. G&A expense changes very little with changes in volume.  

3. Calculate the revised rates.  If appropriate, request that the contractor  
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revise the submission accordingly. 

4. Verify that the contractor's bidding rates have been applied to the 
correct bases within the proposal. 

 

5. Recalculate or verify computations of indirect expense allocable to 
this proposal. 

 

 
 
 

O-1 Other Direct Cost - Not Significant WP Reference 

Version No. 3.0, updated April 2004  

Other Direct Costs. The ODCs have been assessed as low risk.  The 
amounts should be reviewed for unusual features, primarily 
misclassification, non-recurring items, unusual consultant requirements 
and high dollar items.  If none of these are present, the review will 
normally be terminated at this point. 

 

 
 
 

O-1 Other Direct Cost - Significant WP Reference 

Version No. 3.0, updated April 2004  

1. Travel (CAM 9-605.4)  

a. Determine number of trips and solicit justification for the trips.  

b. Determine and evaluate the basis for the rates.  

2. Reproduction  

a. Unless the contractor can show that it is unable to hire temporary 
staff, extensive use of such staffing should ordinarily be 
questioned as unreasonable. 

 

3. Computer Services  

a. Determine the types and quantities of services.  

b. Determine contractor's rationale in estimating computer 
requirements. 

 

(1) specifically requested in RFP  

(2) contractor's own determination  

(3) other.  

4. Consultants.  Review of consultant costs depends in part on the RFP 
and proposal specifications.  In general, the contractor should propose 
consultants only when a limited number of hours of highly specialized 
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skills are required and such skills are not available in the contractor's 
workforce.  Occasionally the contractor will propose temporary 
clerical services from an agency.  Such effort is not properly classified 
as an ODC since such personnel receive direct supervision and other 
benefits such as occupancy cost properly allocable from the overhead 
pool(s). 

a. Does the RFP or proposal specify exactly what contribution the 
consultant is expected to make? 

 

b. Has a consultant agreement been prepared which specifies the 
services to be provided, the consultant's point of contact, the rate 
of compensation and the required timekeeping documentation? 

 

c. Is the agreement adequate?  

d. Evaluate the proposed rate of compensation.  Evidence may 
include the consultant's compensation while performing other 
work for this contractor or other contractors, the prevailing cost of 
such services in the area, the proposed consultant's level of 
education and total experience in the field of expertise, etc. 

 

e. If temporary clerical services are required, examine the 
contractor's rationale for using an agency and the proposed 
inclusion or exclusion of such costs from the overhead allocation 
base.  Ordinarily such staff differs very little from the contractor's 
in-house personnel except that overhead and profit are being paid 
to an outside entity. 

 

5. ODCs should also be reviewed for unusual features such as 
misclassifications (Direct vs. indirect – CAS 402), start-up costs 
(CAM 9-605.7), non-recurring costs on FMS (CAM 9-605.8), special 
tooling (CAM 9-605.2) and high dollar items. 

 

6. Other.  Determine and evaluate basis of proposed costs.  

a. Determine the types and quantities of services proposed.  

b. Obtain explanations and/or other information supporting the 
requirements from contractor personnel. 

 

c. Determine and evaluate the basis for the rates.  
 
 
 

S-1 Subcontracts WP Reference 

Version No. 3.0, updated April 2004  

Subcontracts (CAM 9-104 and 9-406) and Intracompany Work Orders 
(CAM 9-105) 

 

1. Verify that the proposed subcontractor was selected through adequate  
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source competition or that appropriate sole source justification exists. 

2. Verify that costs have been evaluated by the prime contractor in 
accordance with FAR 15.404-3 and FAR 15.408, Table 15-2, II.A..  If 
appropriate, use historical negotiation reduction factors. 

 

3. Evaluate any make-or-buy decisions.  

4. If the prime contractor has not evaluated the subcontractor proposals 
or the prime contractor's reviews are not considered adequate, 
determine whether an assist audit has been requested by the ACO or 
PCO.  If an assist audit is necessary and will not be requested by the 
ACO/PCO, the prime auditor will prepare and address the request to 
the prime contractor ACO, with a copy sent to the assist auditor.  
Include a copy of the subcontractor's proposal with the assist auditor's 
request copy. (See CAM 9-104.5 concerning telephone notification, 
CAM 10-304.8d concerning unresolved costs, and CAM 10.308.2 
concerning subcontracts for which contractors have not completed 
cost analyses.) 

 

5. (Insert specific supplemental steps for work order reviews at this 
location.) 

 

 
 
 

T-1 Cost Of Money - Approved Rates WP Reference 

Version No. 3.0, updated April 2004  

Evaluate the proposed COM rates and factors to determine whether the 
correct bases and rates, including the imputed interest rates, have been 
used.  Verify all computations. 

 

 
 
 

T-1 Cost Of Money - Rates Not Approved Or Evaluated WP Reference 

Version No. 3.0, updated April 2004  

1. If the submission appears to be adequate but has not been reviewed, it 
must be evaluated under a separate assignment. 

 

2. If the submission is inadequate, the contractor must correct the 
deficiencies before it can be reviewed.  A revised submission should 
have been requested during the entrance conference. 

 

3. If the submission has been re viewed and is awaiting ACO action, 
verify that the computed values are current and advise the ACO that 
his decision is required in order to avoid a report qualification. 

 

4. In reviewing the contractor's CASB/CMF submission, verify that costs  
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are properly classified for purposes of arriving at a profit objective via 
the Weighted Guidelines method or other structured approach 
(DFARS subpart 15.404-4 - Profit).  Regardless of the pool, which the 
imputed costs flow, profit on COM is not allowable on land, is 
allowable on buildings, and attains its highest value on equipment.  
The contractor must identify the composition of the COM base(s) by 
type of asset. 

 
 
 

T-1 Cost Of Money - Rates Not Evaluated WP Reference 

Version No. 3.0, updated April 2004  

1. Evaluate COM proposed and calculated on SF DD-1861 or the 
equivalent.  Verify that the bases, rates and pools are consistent with 
the current CASB/CMF submission and that amounts are properly 
classified for arriving at a profit/fee objective via the Weighted 
Guidelines method. (CAM 9-902) 

 

2. Request that the contractor revise the CASB/CMF computations as 
necessary to reflect any adjustment to bases arising from increased 
volume and/or pools for any additional assets attributable to award of 
this proposal.  Verify or recalculate as necessary. 

 

3. Recalculate the COM allocable to this proposal, using the adjusted 
rates. 

 

 
 
 

A-1 Concluding Steps WP Reference 

Version No. 3.0, updated April 2004  

1. Summarize audit finding on lead schedules.  Include the results of 
testing for compliance with CAS 401, 402, 405, 406 and any other 
applicable standards reviewed during this audit. 

 

2. Discuss audit findings with supervisor.  

3. Arrange and conduct an exit conference with contractor representative 
in accordance with procedures specified in CAM 4-300. 

 

4. Provide verbal results of audit to requester if necessary.  

5. Review technical evaluation and translate exceptions into dollars.  
Coordinate any inconsistencies between the tech and our audit with 
the issuing officer prior to report release. 

 

6. Many major Government contracts contain clauses requiring an 
approved Earned Value Management System (EVMS) for 
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performance measurement on selected acquisitions (11-200).  On 
proposals expected to result in contracts covered by DFARS clause 
252.234-7001, EVMS, or DFARS clause 252.242-7005, 
Cost/Schedule Status Report, when a contractor has proposed to use a 
previously accepted EVMS, the auditor should provide comments on 
any deficiencies that are affecting the EVMS on other contracts.  
These comments should include the impact of other contractor system 
deficiencies (such as those disclosed during audits of material 
management and accounting systems, labor, other accounting systems, 
budgets, and billing systems) that are being reported in EVMS 
surveillance reports (11-209).  Provide the comments in the applicable 
note or an appendix to the proposal audit report (see 10-307 and 10-
308). 

7. Draft audit report in accordance with CAM 10-300 and any special 
circumstances that affect the report.  Use the appropriate term “cost or 
pricing data” or “information other than cost or pricing data” in 
drafting the report. 

 

8. Complete the administrative working papers and review "most often 
overlooked" steps: 

 

a. Post actual hours to audit working paper sections.  

b. Post appropriate data to DMIS input.  

c. Verify that the report distribution, including "TO/THRU", 
Procurement Liaison, etc. is complete and consistent. 

 

d. Obtain subcontractor's release (or contractor's statement that data 
may not be released to the prime contractor) and place the 
appropriate statement on the report title page. 

 

e. Verify that findings of all special purpose steps are included in the 
report. 

 

9. Update permanent file.  If the results of this audit identified any need 
to change the risk assessments summarized on ICAPS (or the ICQ for 
years 1994 and prior), discuss these matters with the supervisory 
auditor/FAO manager before making any changes. 

 

10. If the proposal evaluation disclosed major or recurring cost estimating 
deficiencies, a report on such deficiencies should be drafted 
immediately and submitted to the contractor for comment.  This 
procedure will provide for issuing the flash report at the same time or 
shortly after the proposal audit report is issued. (CAM 9-310). 

 

11. Related CAS noncompliance reports, if any, should be referenced in 
the text of the proposal report, and should be issued prior to the 
proposal audit report if possible. (See CAM 10-806). 

 

12. Closing actions should be performed in accordance with FAO  
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procedures.  These procedures may require either auditors or 
administrative personnel to perform various closing steps.  
Completion of these closing actions should be documented (e.g., by 
initials and date on the CD or working paper folder, etc.) and should 
include: 

a. The title, author, and keywords fields of the file properties in the
audit report must be completed (for the audit report only) prior to
final filing. 

 

b. Review the APPS exe file for size.  APPS-generated executable files
that are over 10 megabytes in size should be reviewed to ensure tha
the format and content justify the size. Supervisors are responsible
for reviewing or designating someone to review these files for
content and format. 

 

c. Review the APPS exe file for temporary files.  These files can be
recognized by the “~$” or “~WRL” at the beginning of the file
name.  Once the APPS exe file is complete and there is NO
ACTIVITY to be completed on any of the files contained within the
exe file, any temporary files should be deleted so there are no
unintentional versions of working papers and/or reports.  NOTE
This should be done prior to invoking the Export/Archive Option in
APPS. 

 

d. Once an audit report is signed, the electronic document should
immediately be modified to indicate who signed it, and it should be
password protected.  The electronic file should then be renamed
according to the convention “01 DCAA Repor
[RORG-ASSIGNMENT NO.] – Final.doc” and changed to a read
only file.  Only this file should be stored, transmitted, or otherwise
used for official purposes.  For Memorandums the word “Report”
would be replaced by “MFF” or “MFR” in the naming convention as
appropriate. 

 

e. When the audit report is transmitted electronically to the requestor
the transmission email should be saved as a txt file (this will ensure
the attachments are not saved again).  Saving delivery or read
receipts is optional.  If saved, the naming convention should
distinguish them from transmittal emails. 

 

f. Once the report is signed, the signature page of the audit report mus
be scanned in accordance with Agency standard scanning
instructions.  For audit packages, the scanned signature page file
should be named the same as the audit report (see above) with “-sig”
added (i.e., 01 DCAA Report 01101-2002X10100389-Final
sig.pdf).  There is no requirement to make the file a part of the
APPS generated executable file and it must be included separately in
the iRIMS folder.  There is no need to scan the signature page of a
Memorandum unless it is distributed outside of DCAA. 
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g. Ensure an electronic copy of the final draft audit report containing 
the supervisory auditor’s initials and date, cross-referenced to the 
working papers, is included in the working paper package.  The 
final draft report should include all substantive changes made to 
the original draft, with cross-referencing updated as necessary.  It 
should differ from the final report only due to minor 
administrative changes (spelling, format, etc.) made during final 
processing. 

 

h. Ensure all working paper files are "read only" and, if necessary, 
compressed for final storage.  Generally, current Agency software 
should be used to automatically modify all electronic files for 
storage. 

 

i. Two complete sets of electronic working papers should be filed.  
One set (official) will be filed in iRIMS.  A second set (backup) 
will be stored on removable media in the hard copy working paper 
folder.  The new APPS naming convention 
(ex: 01701_2003A10100001_Archive_093003.exe) will be used 
for both.  If there will be a short-term need to access the working 
papers, a third, or "working" set should be stored so as to be 
available for reference, generally on the LAN.  This set should be 
deleted when no longer needed. 

 

j. Verify using a separate machine, that electronic files stored on 
removable media are not corrupted and can be unarchived.  
Indicate the test was successful by placing tester initials and date 
prominently on the CD label. 

 

k. Securely enclose the “backup” set of electronic files (CD) and any 
“official” set of hard copy in the hard copy folder. 

 

l. File the “official” set of electronic files in iRIMS (see iRIMS User 
Guide). 

 

m. Do Not File Sensitive Audits in iRIMS: Sensitive audits include 
but are not limited to classified work, suspected irregular conduct, 
hotline or DCAA Form 2000 related files. These audits should not 
be filed in iRIMS at this time. See CAM 4-407f for filing 
instructions. 
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